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February 15, 2013 FEB 2 0 2013
OFFICE OF
Chip Humphrey ENVIRONMENTAL CLEANUP

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500
Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for January 2013

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JANUARY 2013
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

e  On January 08, 2013, a conference call was held with the U.S. Environmental Protection Agency
(EPA) to discuss Baseline Ecological Risk Assessment fish tissue Toxicity Reference Values
(TRVs).

e On January 10, 2013, a conference call was held with EPA to discuss EPA comments on the draft
final Remedial Investigation (RI) Sections 1 and 2 and Appendices A and H.

e On January 10, 2013, a conference call was held with EPA to discuss EPA’s initial comments on
the draft Feasibility Study (FS) and the path forward for revising the draft FS.

e On January 10, 2013, a conference call was held with EPA to discuss revision of the draft final
Baseline Human Health Risk Assessment.

e OnJanuary 15, 2013, a conference call was held with EPA to discuss revision of the draft final
Baseline Ecological Risk Assessment.
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¢  On January 17,2013, the LWG submitted a counter proposal to the EPA proposal for finalizing
the RI. The submittal included a proposed 2013 schedule to revise the RI and proposed guiding
principles for EPA to consider while reviewing the document.

e On January 18, 2013, a conference call was held with EPA to discuss EPA’s initial comments on
the draft FS and the process options to resolve FS comments.

e On January 24, 2013, a conference call was held with EPA to discuss revision of the draft final
Baseline Human Health Risk Assessment.

¢ On January 25, 2013, a meeting was held with EPA to discuss revision of the draft final Baseline
Ecological Risk Assessment.

e On January 28, 2013, a conference call was held with EPA and the U.S. Army Corps of
Engineers (USACE) to discuss EPA’s initial comments on the draft FS related to MNR and
modeling. '

e On January 28, 2013, the LWG provided a memo regarding legal clarifications to be sought from
EPA on the issue of “directive” and “non-directive” comments.

s On January 30, 2013, the LWG submitted a revised version of the Baseline Human Health Risk
Assessment text that incorporates the revisions requested by EPA through January 24, 2013, the .
revisions to Section 6 provided on January 30, 2013, and LWG proposed changes for review by
the EPA Remedial Project Manager and EPA Risk Assessor.

Comments/Documents Provided by EPA

¢ OnJanuary 11, 2013, EPA provided additional work elements to supplement their previous
direction to revise the draft final Baseline Ecological Risk Assessment. Additional revisions to
the text for the Executive Summary and the conclusions section were provided.

s OnJanuary 14, 2013, EPA provided clarification that the final Baseline Ecological Risk
Assessment is due on April 1, 2013, since March 30 is a Saturday.

e On January 18, 2013, EPA granted an extension of the deadline to invoke dispute resolution on
EPA’s Baseline Ecological Risk Assessment comments until February 13, 2013.

e On January 24, 2013, EPA provided the first pieces of the USACE EFDC model results and a
figure comparing the Anchor QEA and EFDC model results.

¢ On January 24, 2013, EPA provided the revised text of the September 17, 2012 version of the
Baseline Human Health Risk Assessment incorporating the changes pursuant to the dispute

decision.

e OnJanuary 28, 2013, EPA provided information on the procedures used for the USACE sediment
transport model runs.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.
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3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for February, March, April, and May 2013 includes
the following:

February 01, 2013: Redline strike-out comments from EPA expected on Section 3 of the draft
final Remedial Investigation.

February 2013: Meetings to discuss EPA’s initial comments and process to revise the draft FS.

February 2013: Revision of the draft final Baseline Ecological Risk Assessment.

February 11, 2013: Electronic submittal of the final Baseline Human Health Risk Assessment.

February 25, 2013: EPA to provide determination whether the final Baseline Human Health Risk
Assessment is approvable. EPA will then provide a schedule for the hardcopy submittal.

March 2013: Redline strike-out comments expected from EPA on Section 4 of the draft final
Remedial Investigation.

March 2013: LWG’s draft Sampling and Analysis Report for 2012 Smallmouth Bass Sampling.
March 29, 2013: Electronic submittal of the final Baseline Ecological Risk Assessment.

April 12, 2013: EPA to provide determination whether the final Baseline Ecological Risk
Assessment is approvable. EPA will then provide a schedule for the hardcopy submittal.

May 2013: Redline strike-out comments expected from EPA on Section 5 of the draft final
Remedial Investigation.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.
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If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
None. Draft Final Submitted 07/01/2011; 9/1/2011
BERA EPA comments received 07/10/2012.

EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013

Notes:
' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

* - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Target Date
Round 1
Compilation of November 2007 | Submitted to EPA and DEQ 11/21/2007.
Information for Need written response from DEQ and EPA
Sources Between RM that upland sources are under investigation
11 and 11.6 East consistent with the Road to the ROD.
Bank of Portland
Harbor
Round 2 Biota
Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005
QAPP Addendum 6: conditions on 12/6/2005; a final QAPP
Sampling of Benthic addendum is required
Invertebrate Tissue
Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a response
Addendum 6: to EPA's comments on the 11/23/2005 version
Sampling of Benthic of the QAPP addendum. The LWG has not
Invertebrate Tissue heard back from EPA on that response. The
LWG believes that a final QAPP in not
required. Need EPA agreement that this final
QAPP is not required.
Hydro/Sed Modeling
Phase 2 May 2009 | Submitted 5/7/2009; EPA comments received

Hydrodynamic Re-
calibration Report

7/22/2009

Groundwater Pathway

Draft Round 2 4/22/2005 | Submitted 4/22/2005; EPA comments
Groundwater received 6/3/2005

Pathway Assessment

Sampling and

Analysis Plan

Round 2 TBD | Outstanding issues to be addressed in GW

Groundwater
Pathway Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments

Appendix to Draft RI Report.
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments

Revised Round 2 TBD | Outstanding issues to be addressed in GW

Groundwater Appendix to Draft RI Report.

Pathway Assessment

Sampling and

Analysis Plan

(including Appendix

A - Site Summaries

and Appendix B -

Pilot Study Data

Report)

Round 2 FSP for 4/29/2005 | Submitted 4/29/2005; EPA comments

Sampling of Shoreline received 6/10/2005

Seeps at Human Use

Beaches

Revised Round 2 FSP No longer | The only seep determined to pose a potentially

Sfor Sampling of needed | complete exposure pathway is discharge from

Shoreline Seeps at Outfall 22B. The existing data from Outfall

Human Use Beaches 22B include the upland COIs and meet the
data quality requirements for risk evaluation
(Category 1/QA2). Based on the Round 2
Report evaluations, no additional seep data are
needed. Therefore, this FSP is no longer
needed.

Revised Round 2 3/27/2006 | Redline version submitted 3/27/2006; EPA 4/28/2006

Groundwater needs to provide final approval of this FSP.

Pathway Assessment This revised FSP was prepared and submitted

SAP Attachment 2: after the associated field work was completed.

Transition Zone

Water FSP

Revised Round 2 10/7/2005 | Submitted 10/7/2005: Conditional approval of

Groundwater proposed changes to the QAPP addendum

Pathway Assessment received from EPA on 9/30/2005. EPA needs

SAP Attachment 3: to provide final approval of this QAPP.

Supplement to QAPP Approval to conduct sampling was provided

Addendum 3 by EPA on 9/30/2005.

Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to provide

Zone Water FSP
Addendum 1
Sampling Plans for
ExxonMobil,
Siltronic, Gasco, and
Arkema

final approval of this FSP. Approval to
conduct sampling was provided by EPA on
9/30/2005. This revised FSP was prepared and
submitted after the associated field work was
completed.
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Revised Transition- 3/27/2006 | Submitted 3/27/2006. EPA needs to provide
Zone Water FSP final approval of this FSP. Approval to
Addendum 2 conduct sampling was provided by EPA on
10/13/2005. This revised FSP was prepared
and submitted after the associated field work
was completed.
Natural Attenuation
Step 2 Natural No longer
Attenuation needed
Evaluation Report
Tech Memos
Revised TRV 10/23/2004 | Submitted; EPA comments received
Selection TM 3/18/2005. On 6/10/2005, EPA directed the
LWG to submit the final TRV Selection TM
with the PRE. The final TRV Selection TM
was submitted as an appendix to the 9/9/2005
PRE.
Second Revision 1/7/2005 | Submitted; EPA comments received 3/4/2005.
Preliminary Risk On 6/10/2005, EPA directed the LWG to
Evaluation submit the final PRE approach TM with the
Approach TM PRE. The final PRE Approach was submitted
as an appendix to the 9/9/2005 PRE.
Comprehensive 6/27/2004 | Submitted; EPA comments received
ERA Approach TM 10/1/2004
Revised TBD | Ina 1/11/2006 meeting with EPA, the LWG
Comprehensive proposed deleting this deliverable. The LWG
ERA Approach TM has not heard back from EPA on this proposal.
Need EPA agreement that this deliverable is
no longer needed.
Process for 1/20/2005 | Submitted; EPA comments received 3/21/2005
Derivation of PRGs 6/30/2006; a revised tech memo is not
™ required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments received | 5/2/2006
Determining 6/5/2006; revised tech memo required.
Background for the
Portland Harbor
Superfund Site
AQ13-01 Page 8




WG

Lower WILLAMETTE GROUP

Treatability Studies

received 2/15/08. A revised deliverable is not
required, EPA comments indicated that they
should be addressed in the FS.

Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Revised Approach to 7/20/2006 | The revised approach to determining
Determining background for the Portland Harbor
Background for the Superfund Site will be provided in the Draft
Portland Harbor RI Report
Superfund Site
Process for The approach for Delineating the Extent of
Delineating the Contamination Upstream and Downstream of
Extent of the ISA will be provided in the Draft RI
Contamination Report
Upstream and
Downstream of the
ISA
COPC Selection ~1/23/2006 | In a 1/11/2006 meeting with EPA, the LWG
Interim Deliverable proposed deleting this deliverable. The LWG
has not heard back from EPA on this proposal.
Need EPA agreement that this deliverable is
no longer needed.
Ecological 9/9/2005 | Submitted 9/9/2005; EPA comments received | 11/8/2005
Preliminary Risk 4/28/2006, a revised PRE is not required
Evaluation (PRE)
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Assessment received 7/6/2006
Interpretation Report
Food Web Modeling 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Report: Evaluating received 3/10/2006
Trophic Trace and
the Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Water Screening comments received 9/15/2006, and a
Levels correction to the xylene AWQC on 9/27/06.
Additional revisions were submitted on
10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments Jan-08

AQ13-01
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments

Round 3B (FS) Side- September 2008 | Submitted 5/18/2009

scan Sonar Data

Report

Treatment Early May 2009 | Submitted 6/5/2009; EPA comments received | 7/6/2009

Technologies 7/9/2009

Screening Table

Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA comments 7/2/2009

Facilities for the received 7/10/2009

Feasibility Study

Memorandum

Early Preliminary Late March 2009 | Submitted 3/27/2009

Remediation Goals

(PRGs)

Benthic Toxicity September 2010 | Submitted 9/07/2010

AOPCs Check In

Materials

Treatment * Submitted 03/15/2011; EPA comments

Technology received 4/27/2011

Evaluation Tools
Memo

Draft Mitigation A Submitted 03/15/2011; EPA comments
Determination received 4/27/2011

Approach for Use in

the FS Tools Memo

Draft Feasibility i Submitted 03/15/2011; EPA comments
Study Costing received 4/27/2011

Approach Tools

Memo

Draft Identification of | _ Submitted 03/16/2011; EPA comments
"COCs" and received 4/27/2011

Contaminant Mobility

Evaluation Criteria

For the Draft FS

Tools Memo

Dredging Water

Submitted 03/31/2011; EPA comments

Quality Evaluation received 4/27/2011
Tools Memo
Alternatives Submitted 04/06/2011

Screening Materials
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments
Draft FS Key i Submitted Materials 06/06/2011
Elements Presentation 06/21 and 06/22/2011
Presentation
EPA Directed Drafft 01/15/2012 Submitted 01/16/2012 NA
Feasibility Study (FS)
Key Work Product
Draft Feasibility 03/20/2012 Submitted 03/20/2012 6/29/2012
Study (FS) -
Electronic Version
For Early EPA
Team Review
Draft Feasibility 03/30/2012 Submitted 03/30/2012 6/29/2012
Study (FS) - Formal EPA initial comments received 12/18/2012.
Publically
Accessible Submittal
Validated Analytical | 90 days
Results following
completion of
each sampling
activity
Comprehensive 2/21/2007 | Submitted 2/21/2007. EPA comments on
Round 2 Site Sections 1-9 and Appendices A, B, C, D, F,
Characterization and G received 1/15/08; comments on Section
Summary and Data 10 received 3/20/08; comments on Section 11
Gaps Analysis Report received 5/16/08; comments on Appendix E
received 8/8/08. This document was never
intended to be revised or approved by EPA;
comments will be addressed in the Draft RI
Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not
Mobility Testing Data anticipated
Report
Draft Baseline Early September | Submitted 9/2/2009 11/2/2009
Ecological Risk 2009 | Preliminary EPA comments received
Assessment Report 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Late September | Submitted 9/23/2009 11/23/2009
Human Health Risk 2009 | Preliminary EPA comments received

Assessment Report

12/23/09.
EPA comments received 07/16/2010.
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Deliverable’ Submittal Status/ Comments EPA
Deadline’ Comments
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 | EPA comments received 07/16/2010
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis Technical 2009 | EPA benthic approach comments received
Memorandum 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final 8/29/2011 | Submitted 08/29/2011; 10/29/2011
Remedial EPA comments received on Section 1 and 2,
Investigation Report Appendices A and H 11/30/12
STORMWATER
Stormwater Loading 2/1/2009 | Submitted 2/18/2009; EPA comments
Check-in Materials received 5/6/2009
Revised Stormwater April | Submitted 04/30/2010; EPA comments 6/30/2010
Loading Calculation 2010 | received 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments 3/31/2011
Loading Calculation received 03/02/2011
Methods Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments received
Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B
Sediment Sampling Comprehensive Sediment & Bioassay Testing
and Benthic Toxicity FSP.
Testing
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments

Upriver and Submitted 5/25/2007; EPA comments

Multnomah Channel received 10/11/07. Superseded by the

Sediment Evaluation 11/5/2007 R3B Comprehensive Sediment &

and Field Sampling Bioassay Testing FSP.

Plan Technical

Approach

Draft Round 3B Submitted 5/25/2007; EPA comments

Surface and Core received 8/9/07. Superseded by the 11/5/2007

Sediment FSP R3B Comprehensive Sediment & Bioassay

Preliminary Testing FSP.

Technical

Memorandum

Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments received

Erosion Core 10/11/07. Superseded by the 11/5/2007 R3B

Sediment FSP Comprehensive Sediment & Bioassay Testing

Technical ESP.

Memorandum

Round 3B QAPP November 2007 | Submitted 12/17/2007. Need EPA approval of

Addendum 10 for this QAPP Addendum.

Sediment Sampling

Round 3 Sediment Submitted 06/30/2011

Trap Deployment

Field Report

FATE & TRANSPORT

Draft Chemical Fate July 2007 | Submitted 7/20/2007; EPA comments

& Transport Model received 10/15/07. LWG response to

Development and comments submitted 1/8/2008.

Data Gaps

Identification Report

F&T Surface December 2007 | Submitted 12/10/2007; EPA comments

Sediment FSP — received 1/2/08. 1/16/08 LWG agreed with

Addendum to 3B EPA not to perform the sampling. Need EPA

Sediment FSP agreement that this deliverable is no longer
needed.

Draft Submitted 7/27/2009

Bioaccumulation

Modeling Report

CULTURAL RESOURCES

Draft Cultural 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Resource Survey
Report

comments not
time-critical at this
point in the project
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Deliverable' Submittal Status/ Comments EPA
Deadline’ Comments

BIOLOGICAL ASSESSMENT

Preliminary Draft 3/30/2012 | Submitted 03/20/2012 6/29/2012

Site-Wide Biological

Assessment -

Electronic Version
For Early EPA Team
Review

Preliminary Draft 3/30/2012 | Submitted 03/30/2012 6/29/2012
Site-Wide Biological
Assessment - Formal
Publically Accessible
Submittal

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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